
From: McClurg, Rena
To: Pheeny, Michael; Delaney, Brian; Thompson, Henry; Miller, Garyg
Subject: Request for Modification No. 02-TO-0130-RSBD-06ZQ-San Jacinto River Waste Pits RI/FS Oversight (Issue SOW,

Rev No. 01 & Request Revised Work Plan)
Date: Friday, April 08, 2016 11:22:24 AM
Attachments: TO-130-Md No. 02-(Issue SOW, Rev No.01 & Req WPRev)-San Jacinto RIFS OS.doc

RE San Jacinto Task Order.msg
San Jacinto RAC2 RI-FS Oversight SOW,Rev No. 01 - EA 4-7-2016.docx
San Jacinto IGCE-Rev No 01 EA 4-7-2016.xlsx
San Jacinto River Waste Pits Change Justification 4-7-16.docx

Mike and Brian:  This is a request for CO action on Modification No. 02 for Task Order 0130-RSBD-
06ZQ-San Jacinto River waste Pits RI/FS Oversight to issue SOW, Revision NO. 01 and request a
revised work plan and cost estimate based on SOW, Revision No. 01.  The TOM’s estimate is a no
cost change.  Surface water sampling under Tasks 3 and 5 are no longer required and biota sampling
for fish tissue is now required.  According to both the TOM and the contractor, the surface water
samples are more expensive to collect than the biota tissue samples.  It is anticipated by the TOM
that there will be no change in work plan cost estimates for SOW, Revision No. 01.  Please feel free
to contact me if you require further information or have any questions regarding this request for CO
action.  Thank you for your assistance in this matter.  Rena
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